
. INTEROFFICE 
CORRESPONDENCE 

To: Ken Maas (USACE-KCD) Date: November 02,2011 

Copy: See Participants 

From: The Louis Berger Group, Inc. / Malcolm Pirnie, Inc. 

Re: AGENDA - Teleconference - November 02, 2011 (CDE Weekly/Biweekly Call 
No. 126) 
Cornell-Dubilier Electronics Superfund Site: OU1 and OU3 
Contract No. W912DQ-08-D-0017/Task Orders 0008 and 0023 

Potential John Prince (USEPA) / 
Participants: Diego Garcia (USEPA) ^ 

Diana Cutt (USEPA) 
Pat Seppi (USEPA) 
Ken Maas (USACE-KCD) 
Amy Darpinian (USACE-KCD) 
James Lyons (USACE-KCD) 
Angie Mason (USACE-KCD) 
Chuck Williams (USACE-KCD) 
Brad Trost (USACE-KCD) 
Ian Bowen (USACE-KCD) 
Patrick Nejand (USACE-NYD) 
Neal Kolb (USACE-NYD) 
Gene Urbanik (USACE-NYD) • 
Rich Gajdek (USACE-NYD) w/ 
Ed Dudek (LBG) ^ 
Erika Zamek (LBG) 
Ben Girard (MP) w/" 
Janis Karn (MP) / 
Jeff Frederick (MP) 
Dan St. Germain (MP) 

Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943# 

1. OU-1: 

1. Field sampling 
a. Planning Documents: 

® The final planning documents were sub m itted to KCD on September 14th. 
LBG is awaiting back-check confirmation and will issue two sets of 
hardcopies to EPA and one set to KCD once received. 

b. Soil Sampling 
» LBG and KCD have had initial discussions regarding the performance of 

design-level sampling at Tier I and Tier IIproperties being addressed in on-
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going OU1 Remedial Design. LBG has evaluated initial sampling grids and 
discussed approaches and sample quantities with KCD; a conference call 
will be scheduled with EPA to finalize the sampling program. LBG 
submitted a WVN addressing the initial sample quantities; KCD 
subsequently directed LBG to revise the proposed costs to reflect a reduced 
number of samples. 

• Sampling will likely begin in mid-November, with the original intent having 
been to have it completed before Thanksgiving in order to avoid the 
anticipated early onset of winter. Based on the initial number of samples 
outlined in the current WVN, field activities would extend past 
Thanksgiving. The duration offield activities for the reduced sampling 
program will be evaluated with the reduced costs. 

o Access to the Tier I and Tier IIproperties addressed in the design needs to 
be coordinated; LBG expects that EPA will coordinate with the property 
owners. 

• LBG's WVN included the potential for additional ROW sampling along New 
Market Avenue from Rio Street to possibly as far as Roosevelt Avenue (the 
steel transfer facility). This sampling will now be removed from the WVN 
based on KCD direction. 

c. Interior Dust Sampling: 
• Based on discussion with EPA/KCD, additional dust samples will be 

collected at the dwellings^present on Tier land Tier II properties addressed 
in the design, as well as at those homes where PCBs were detected at 
concentrations above ROD criteria in 2011. This effort is addressed in the 

2. Reporting 
a. Data Characterization Report 

« The draft data characterization report was submitted to EPA and KCD on 
August 16th. LBG had revised the report in accordance with KCD 
comments and prepared to submit it as Final on September 2 Is', but 
withheld submittal as further discussion regarding interior dust sample 
concentrations was warranted. Dust sample concentration information has 
been transmitted to EPA/KCD. LBG and EPA/KCD will coordinate on the 
final transmittal of this report. 

• Because of the delay in Final report submittal, it has been agreed with KCD 
that the 'unused' samples collected in August 2011 will be presented in the 
main Final Report, precluding the need for an addendum. This data will be 
incorporated into the text of the report accompanied by details associated 
with sample collection. Figures will be generatedfollowing receipt of the 
survey data (which has been delayed due to budget concerns on the current 
task order), and the Final Report is anticipated to be submitted once the 
new funding is received and the survey is completed, presuming the 
approach to incorporation of the interior dust sample data presentation 
remains unchanged. 

b. Tier I Remedial Design: 

WVN. 
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• The latest version of the Tier I design drawings - nine sheets - was 
forwarded to KCD on October 6th for review and comment. Comments were 
received from KCD on October 20th and 26th; edits will not be made until 
new funding is received. 

II. OU-2 (Removed from agenda) 

III. OU-3: 

1. Remedial Investigation /Risk Assessment / Feasibility Study Rfrorting 
• LBG/MP submitted the Draft RI Report on June 17th and the Draft Risk 

Assessment on June 24th. All comments have been received and compiled into a 
RTC Matrix (including additional comments from KCD that were received on 
October 28/*). LBG/MP are preparing responses, and anticipate completion of 
the matrix by Friday, November 4th. 

• LBG/MP submitted the Draft FS on July 8*. The government will provide 
comments following acceptance of the RI and RA RTC matrix 

• The Draft TI Waiver Report was under development but will not be fully drafted 
until all comments on the RI/FS documents have been received and addressed. 

• EPA, KCD, and LBG/MP will coordinate on setting a date(s) for a meeting with 
the Middlesex Water Company and/or the NJDEP. That meeting will be 
scheduled once the Draft RIRTCs have been reviewed and discussed by the 
Team. 

• OU3/OU4 interconnection: LBG developed a draft scope for collection of 
additional groundwater data to address the connection between OU3 and OU4. 
The OU4 data need is to determine, either via chemical analysis of groundwater 
samples adjacent to Bound Brook or via direct measurement of porewater in 
Bound Brook, the potential risk to ecological receptors from discharge of 
contaminated groundwater. The OU3 data need is to evaluate the flow regime 
for groundwater discharge to Bound Brook such that the potential need to 
capture/remediate groundwater discharge to Bound Brook can be addressed in 
the OU3 FS along with source control The OU4 risk assessors are currently 
reviewing an estimate of contaminant mass flux to Bound Brook developed by the 
OU3 team. The risk assessors will evaluate the potential risk to eco receptors 
based on the estimatedflux, to provide further input to the decisions regarding tfye 
needfor and scope of additional data collection (i.e., groundwater or porewater 
data). Guidance from EPA will be required regarding whether contaminant mass 
flux estimates based on existing data or more accurate measurements based on 
additional data will be required for risk assessments and the evaluation of 
Feasibility Alternatives. 

IV OU-4: (Removed from Agenda) 
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V. Review of Action Items 

LBG/MP action items: 
m 

USACE action items: 

USEPA action items: 

Action items for all: 

Our next call for both OU1 and OU3 is plannedfor November 16th at 11:30 am ET. 


